

PROJECT PLANNING

Visitor Management System

Introduction

Project Planning is a crucial phase in the Software Development Life Cycle (SDLC) that establishes the foundation for successful project execution. This phase defines project objectives, scope, resources, timelines, deliverables, risks, and implementation strategies required to achieve business goals.

The Smart Visitor Access & Security Management System is designed and developed on the ServiceNow platform to modernize and automate visitor management operations within an organization. The application provides a centralized solution for visitor registration, approval processing, security validation, visitor tracking, VIP management, and reporting.

The planning phase ensures that all business requirements are properly analyzed, technical components are identified, resources are allocated efficiently, and project activities are executed in a structured and systematic manner.

Project Objectives

Business Objectives

The primary business objectives of this project are:

- Automate the complete visitor management process.
- Strengthen workplace security through visitor validation mechanisms.
- Eliminate manual visitor registers and paperwork.
- Improve approval efficiency through automated workflows.
- Prevent unauthorized and blacklisted visitor access.
- Enable real-time visitor tracking and monitoring.
- Enhance VIP visitor handling and prioritization.
- Improve reporting, auditing, and compliance management.
- Increase operational efficiency and reduce administrative workload.

Technical Objectives

The technical objectives of the project include:

- Develop the solution using the ServiceNow platform.
- Create a custom Visitor Management application.
- Design and implement custom tables and forms.
- Configure Client Scripts for data validation.
- Implement Business Rules for duplicate and blacklist verification.
- Configure Flow Designer for approval automation.
- Implement Email Notifications for security communication.
- Create UI Actions for visitor check-in and check-out.

- Configure Scheduled Jobs for automatic visitor expiry.
- Develop reports and dashboards for operational analytics.

Project Scope

In Scope

The following functionalities are included within the scope of the project.

Visitor Registration

Employees can register visitors before arrival by providing visitor details such as name, contact information, visit purpose, host employee, and visit date.

Visitor Validation

The system validates visitor information using predefined business rules and client-side validations.

Visitor Identification

Each visitor request is assigned a unique Visitor ID for tracking and auditing purposes.

Duplicate Visitor Prevention

The system identifies and prevents duplicate visitor registrations based on phone number and visit date.

Blacklisted Visitor Verification

Visitor details are validated against a blacklist database to prevent unauthorized access.

Approval Workflow

Visitor requests are routed automatically to managers for approval through Flow Designer.

Security Notification

Approved visitor information is automatically shared with security personnel.

Visitor Check-In and Check-Out

Security teams can record visitor entry and exit activities.

VIP Visitor Management

VIP visitors are automatically assigned high priority and trigger dedicated notifications.

Auto Expiry Management

Outdated visitor records are automatically updated through scheduled background processes.

Reporting and Dashboard Analytics

Management can monitor visitor activities using reports and dashboards.

Project Deliverables

The major deliverables of the project are:

Visitor Management Application

A fully functional ServiceNow application for visitor registration and management.

Visitor Request Table

Centralized repository for storing visitor records.

Blacklisted Visitor Module

Security validation mechanism for identifying restricted visitors.

Approval Workflow

Automated manager approval process.

Notification Framework

Email notification system for security and operational communication.

Check-In and Check-Out Module

Visitor entry and exit management functionality.

VIP Visitor Management Module

Special handling mechanism for high-priority visitors.

Auto Expiry Engine

Scheduled process for managing outdated visitor records.

Reporting Module

Operational and analytical reports.

Visitor Management Dashboard

Centralized dashboard for visitor monitoring and analytics.

Project Documentation

Complete project documentation including all SDLC phases.

Project Implementation Plan

Phase 1 – Requirement Analysis

- Analyze existing visitor management process.
- Identify security and operational challenges.
- Gather business requirements.
- Define functional and technical requirements.

Phase 2 – System Design

- Design application architecture.
- Design Visitor Request table.
- Design Blacklisted Visitor table.
- Design workflow architecture.
- Design dashboard and reporting structure.

Phase 3 – Application Development

- Create custom application.
- Configure forms and tables.
- Develop Client Scripts.
- Develop Business Rules.
- Configure Flow Designer.
- Configure Notifications.
- Create UI Actions.
- Configure Scheduled Jobs.

Phase 4 – System Testing

- Form Validation Testing.
- Duplicate Visitor Testing.
- Blacklist Verification Testing.
- Approval Workflow Testing.
- Notification Testing.
- VIP Visitor Testing.
- Check-In and Check-Out Testing.
- Auto Expiry Testing.
- Dashboard Validation Testing.

Phase 5 – Deployment

- Publish application.
- Activate workflows.
- Activate notifications.
- Verify production readiness.
- Validate application functionality.

Phase 6 – Documentation

- Ideation Phase Document.
- Requirement Analysis Document.
- Design Document.
- Project Planning Document.
- Development Document.
- Demonstration Report.
- User Manual.

Phase 7 – Demonstration

- Visitor Registration Demo.
- Approval Workflow Demo.
- Security Notification Demo.
- VIP Visitor Demo.
- Check-In / Check-Out Demo.
- Auto Expiry Demo.
- Dashboard Demonstration.

Risk Assessment

Potential project risks and mitigation strategies include:

Risk	Mitigation
Invalid Visitor Data	Client-side Validation
Duplicate Visitor Requests	Business Rule Validation
Unauthorized Visitor Access	Blacklist Verification
Approval Delays	Automated Workflow Routing
Missed Security Notifications	Automated Email Notifications
Data Inconsistency	Centralized Data Management

Expected Outcome

The Smart Visitor Access & Security Management System will provide a secure, automated, scalable, and centralized platform for managing visitor operations.


The successful implementation of the project will:

- Improve workplace security and visitor verification.
- Reduce manual effort and administrative workload.
- Accelerate visitor approval processes.
- Improve operational transparency.
- Prevent duplicate and unauthorized visitor registrations.
- Enhance VIP visitor management.
- Improve visitor tracking accuracy.

- Provide real-time monitoring through dashboards.
- Support audit, compliance, and reporting requirements.
- Deliver a modern digital visitor management experience.

The project will transform traditional visitor management practices into an intelligent, automated, and security-driven process aligned with modern enterprise standards.

Smart Visitor Access Management System Application Structure in ServiceNow Studio



The Smart Visitor Access Management System was developed using ServiceNow Studio. The application consists of custom tables, client scripts, business rules, UI actions, reports, security configurations, and automated workflows required to manage the complete visitor lifecycle efficiently.